

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	17 February 2026
Team ID	LTVIP2026TMIDS63806
Project Name	Heart Disease Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog :

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Integration	USN-1	As a user, I can load heart disease patient data into the analytics environment	5	High	ALL
Sprint-2	Data Preprocessing	USN-2	As a user, I can handle missing values and inconsistent clinical records	4	High	ALL
Sprint-2	Data Preprocessing	USN-3	As a user, I can categorize age groups and risk levels appropriately	4	Medium	ALL
Sprint-3	Analytics & Visualization	USN-4	As a user, I can build demographic and risk-factor visualizations from processed data	6	High	ALL
Sprint-4	Dashboard & Stories	USN-5	As a user, I can design an interactive dashboard with a clear, healthcare-friendly UI and KPI cards	6	High	ALL
Sprint-5	Report & Documentation	USN-6	As a user, I can prepare step-by-step project documentation and clinical insight reports	5	Medium	ALL

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	1 Day	5 Feb 2026	5 Feb 2026	20	5 Feb 2026
Sprint-2	20	2 Days	6 Feb 2026	7 Feb 2026	20	7 Feb 2026
Sprint-3	20	2 Days	9 Feb 2026	10 Feb 2026	20	10 Feb 2026
Sprint-4	20	2 Days	11 Feb 2026	12 Feb 2026	20	12 Feb 2026
Sprint-5	20	3 Days	15 Feb 2026	17 Feb 2026	20	17 Feb 2026

Project Velocity

- Total Story Points per Sprint: **20**
- Average Velocity: **20 Story Points per Sprint**
- Total Project Story Points: **100**
- Total Project Duration: **10 Days**